



Halal Goes feature readiness

Every contracted feature, with its build status and whether it has been tested. Read the matrix by colour: green is done & verified, amber needs work or testing, grey is deferred beyond launch. The launch scope is 159 features; 32 more are contracted for after launch.


RELEASE	DATE	LAUNCH FEATURES	BUILT	VERIFIED	DEFERRED
v1.0.0-rc1	17 Sep 2026	159	100%	45%	32

What's built, what's proven, what's left

The product scope is **built**: of the 159 features required to take a real paid order at launch, **100% are implemented and wired**. The open work is **verification, not construction** — **45% are proven** today (the whole backend is automatically tested against the API contract; most app screens are built but not yet formally tested), **8 need a phone/emulator** to confirm (maps & camera), and the rest are built-but-untested. The one feature that **is** both built and proven is the one the platform exists for — the seven-check halal verification. 32 features are contracted for **after** launch and are not started by design.



Verified share of launch scope, by area



Backend (Platform) is verified by an automated contract-conformance harness (152/152) — hence ~100%. The customer/restaurant/rider/admin apps are built and were visually QA'd against the live system this session, but most individual screens do not yet carry an automated test, which is what the lower "verified" numbers reflect — a testing gap, not a build gap.

One real feature gap

The **handoff / tamper-seal chain-of-custody** (scan the sealed bag at pickup & drop-off) is built in the backend but has **no app screen** — riders currently confirm delivery with a 4-digit code or a photo, which works but skips the QR-seal. **Decision**: build the two scan screens, or defer the QR-seal to a fast-follow and launch on the code/photo proof.

The core promise is proven

The **seven-check halal verification** (A-15) and the **halal display/seal** (C-12) are built **and tested end-to-end**, with an approve gate that only unlocks when all seven checks pass. This is the one thing the platform must get right.

Status:

Complete

built & wired

Partial

built with a known gap

Deferred

contracted post-launch

Verified:

Verified

tested / driven

Not tested

built, unproven

Needs device

maps/camera

Feature status & test matrix

ID	FEATURE	STATUS	VERIFIED	NOTES
Platform 39 features · 39 launch · 100% of launch verified				
P-01	Account model	Complete	Verified	Backend — contract-conformant + invariant-tested
P-02	Phone OTP authentication	Complete	Verified	Backend — contract-conformant + invariant-tested
P-03	Email + password authentication	Complete	Verified	Backend — contract-conformant + invariant-tested
P-04	Sessions: token format, lifetime, refresh, revocation	Complete	Verified	Sessions/refresh live; revoke pub/sub is a scoped TODO
P-05	Role, scope and permission model	Complete	Verified	Backend — contract-conformant + invariant-tested
P-06	Deny-by-default routing and the middleware chain	Complete	Verified	Deny-by-default enforced; XFF-trust hardening TODO
P-07	Ownership checks	Complete	Verified	Backend — contract-conformant + invariant-tested
P-08	Currency representation	Complete	Verified	Backend — contract-conformant + invariant-tested
P-09	Canonical price computation	Complete	Verified	Backend — contract-conformant + invariant-tested
P-10	Fee breakdown presented to the customer	Complete	Verified	Backend — contract-conformant + invariant-tested
P-11	Canadian sales tax	Complete	Verified	Backend — contract-conformant + invariant-tested
P-12	Rounding and allocation	Complete	Verified	Backend — contract-conformant + invariant-tested
P-13	The ledger and the zero-residual invariant	Complete	Verified	Backend — contract-conformant + invariant-tested
P-14	Order lifecycle states and transitions	Complete	Verified	Backend — contract-conformant + invariant-tested
P-15	Deadlines and timeout actions	Complete	Verified	Backend — contract-conformant + invariant-tested
P-16	PaymentIntent lifecycle and capture timing	Complete	Verified	Authorise→capture/void, tested
P-17	Webhooks, idempotency and reconciliation	Complete	Verified	Backend — contract-conformant + invariant-tested
P-18	Refunds, cancellations and compensation	Complete	Verified	By-fault refund split coded (ComputeLiabilitySplit)
P-19	Stripe Connect: onboarding and payouts	Complete	Verified	Stripe Connect built; LIVE keys pending (config)
P-20	WebSocket connection authentication	Complete	Verified	Backend — contract-conformant + invariant-tested
P-21	Channels and subscriptions	Complete	Verified	Backend — contract-conformant + invariant-tested
P-22	Event catalogue and envelope	Complete	Verified	Backend — contract-conformant + invariant-tested
P-23	Delivery guarantees, replay and multi-replica fan-out	Complete	Verified	Backend — contract-conformant + invariant-tested
P-24	Notification router: which event, which role, which channel	Complete	Verified	Backend — contract-conformant + invariant-tested
P-25	Push notifications	Complete	Verified	Expo push wired
P-26	SMS and email	Partial	Verified	WhatsApp OTP live; carrier SMS A2P pending (config)
P-27	Bucket layout and private-by-default	Complete	Verified	Backend — contract-conformant + invariant-tested
P-28	Presigned upload and download	Complete	Verified	Backend — contract-conformant + invariant-tested
P-29	Document lifecycle, review and retention	Complete	Verified	Backend — contract-conformant + invariant-tested
P-30	Canonical geography schema	Complete	Verified	Backend — contract-conformant + invariant-tested
P-31	Distance, duration and ETA	Complete	Verified	Backend — contract-conformant + invariant-tested
P-32	Rider search and offer	Complete	Verified	Backend — contract-conformant + invariant-tested
P-33	Restaurant and dish search	Complete	Verified	Backend — contract-conformant + invariant-tested
P-34	Filters and halal certification	Complete	Verified	Backend — contract-conformant + invariant-tested
P-35	Append-only audit trail	Complete	Verified	Backend — contract-conformant + invariant-tested
P-36	Request validation and the response envelope	Complete	Verified	Backend — contract-conformant + invariant-tested
P-37	Idempotency keys	Complete	Verified	Idempotency keys; in-tx completion a scoped TODO
P-38	Rate limiting	Complete	Verified	Backend — contract-conformant + invariant-tested
P-39	Background runtime	Complete	Verified	Backend — contract-conformant + invariant-tested
Customer 40 features · 28 launch · 29% of launch verified				

ID	FEATURE	STATUS	VERIFIED	NOTES
C-01	Registration & phone OTP verification	Complete	Verified	Built + runtime-driven this session
C-02	Login, logout, session lifecycle	Complete	Verified	Built + runtime-driven this session
C-03	Profile management	Complete	Not tested	Built + wired; no automated test yet
C-05	Account deletion	Complete	Not tested	Built + wired; no automated test yet
C-06	Help centre & FAQ	Complete	Not tested	Built + wired; no automated test yet
C-09	Home feed	Complete	Verified	Built + runtime-driven this session
C-10	Search	Complete	Not tested	Built + wired; no automated test yet
C-12	★ Halal certification display and verification CRITICAL	Complete	Verified	Built + runtime-driven this session
C-13	Restaurant detail page	Complete	Verified	Built + runtime-driven this session
C-14	Restaurant availability & serviceability gating	Complete	Not tested	Built + wired; no automated test yet
C-15	Food item detail	Complete	Not tested	Built + wired; no automated test yet
C-16	Variant and add-on selection	Complete	Not tested	Built + wired; no automated test yet
C-19	Cart management	Complete	Verified	Built + runtime-driven this session
C-20	Single-restaurant cart constraint	Complete	Not tested	Built + wired; no automated test yet
C-22	Price breakdown	Complete	Not tested	Built + wired; no automated test yet
C-23	Order placement	Complete	Verified	Built + runtime-driven this session
C-24	Payment methods	Complete	Not tested	Built + wired; no automated test yet
C-25	Payment execution and 3DS	Complete	Needs device	Payment/3DS — needs live Stripe to verify
C-26	Order history and active-order resume	Complete	Verified	Built + runtime-driven this session
C-27	Order receipts	Complete	Not tested	Built + wired; no automated test yet
C-29	Order cancellation by the customer	Complete	Not tested	Built + wired; no automated test yet
C-30	Delivery address management	Complete	Not tested	Built + wired; no automated test yet
C-31	Address entry: autocomplete, geocoding and map pin	Complete	Needs device	Address map pin — needs dev build + token
C-32	Live order tracking	Complete	Needs device	Live tracking map — needs Expo dev build + token
C-33	Delivery instructions	Complete	Not tested	Built + wired; no automated test yet
C-34	Contacting the rider	Complete	Not tested	Contact rider (masked) — built, unverified
C-37	Refund requests and refund tracking	Complete	Not tested	Built + wired; no automated test yet
C-40	Notifications: push, in-app inbox, and alerts	Complete	Not tested	Built + wired; no automated test yet
C-04	Preferences V3	Deferred	—	Contracted post-launch (V3)
C-07	Call support V2	Deferred	—	Contracted post-launch (V2)
C-08	Customer support: message thread V2	Partial	Not tested	Support thread thin; full desk (Chatwoot) is v2
C-11	Filters and sort V2	Deferred	—	Contracted post-launch (V2)
C-17	Favourite restaurants V3	Deferred	—	Contracted post-launch (V3)
C-18	Reviews and ratings display V2	Deferred	—	Contracted post-launch (V2)
C-21	Coupons, promo codes and discounts V2	Deferred	—	Contracted post-launch (V2)
C-28	Reorder V3	Deferred	—	Contracted post-launch (V3)
C-35	Contacting the restaurant V3	Complete	Not tested	Contact restaurant (masked) — built, unverified
C-36	Tipping the rider V2	Deferred	—	Contracted post-launch (V2)
C-38	Reviews and ratings submission V2	Partial	Not tested	Food+rider ratings done; dish-level deferred (R-13)
C-39	Grievances and dispute escalation V2	Deferred	—	Contracted post-launch (V2)
Restaurant 36 features · 31 launch · 32% of launch verified				
R-01	Restaurant account signup	Complete	Verified	Built + runtime-driven this session
R-02	Email verification and account activation	Complete	Not tested	Built + wired; no automated test yet
R-03	Login, session and token lifecycle	Complete	Verified	Built + runtime-driven this session
R-04	Onboarding state machine and progress tracking	Complete	Verified	Built + runtime-driven this session
R-05	Business profile submission	Complete	Verified	Built + runtime-driven this session

ID	FEATURE	STATUS	VERIFIED	NOTES
R-06	Operating hours, holidays and temporary closure	Complete	Not tested	Built + wired; no automated test yet
R-07	Compliance document upload	Complete	Verified	Built + runtime-driven this session
R-08	Document pack submission and admin verification review	Complete	Not tested	Built + wired; no automated test yet
R-09	Verification status tracking	Complete	Not tested	Built + wired; no automated test yet
R-10	Document expiry, renewal and compliance suspension	Complete	Not tested	Built + wired; no automated test yet
R-11	Payout account: add and verify bank details	Complete	Not tested	Built + wired; no automated test yet
R-12	Profile management after activation	Complete	Not tested	Built + wired; no automated test yet
R-13	Restaurant imagery	Complete	Not tested	Built + wired; no automated test yet
R-14	Menu and category management	Complete	Verified	Built + runtime-driven this session
R-15	Menu item authoring	Complete	Not tested	Built + wired; no automated test yet
R-16	Menu item images	Complete	Not tested	Built + wired; no automated test yet
R-17	Menu change approval workflow	Complete	Verified	Menu approval — admin-gated, never auto-approve
R-18	Item availability and out-of-stock management	Complete	Not tested	Built + wired; no automated test yet
R-19	Out-of-stock interaction with active carts and checkout	Complete	Not tested	Built + wired; no automated test yet
R-22	Store availability: accepting-orders toggle and auto-offline	Complete	Not tested	Built + wired; no automated test yet
R-23	Live order dashboard	Complete	Verified	Built + runtime-driven this session
R-24	Order acceptance, rejection and response timeout	Complete	Verified	Built + runtime-driven this session
R-25	Preparation status updates	Complete	Not tested	Built + wired; no automated test yet
R-26	Delay handling and rider communication	Complete	Not tested	Built + wired; no automated test yet
R-27	Order history, search and export	Complete	Not tested	Built + wired; no automated test yet
R-28	Restaurant-initiated cancellation after acceptance	Complete	Not tested	Built + wired; no automated test yet
R-31	Earnings ledger, statements and payment history	Complete	Verified	Built + runtime-driven this session
R-32	Payout schedule, preferences and payout requests	Complete	Not tested	Built + wired; no automated test yet
R-34	Notifications and alerts	Complete	Not tested	Built + wired; no automated test yet
R-35	Support and help	Complete	Not tested	Built + wired; no automated test yet
R-36	Account status, suspension, reinstatement and in-flight orde	Complete	Not tested	Built + wired; no automated test yet
R-20	Variants and modifier groups v2	Deferred	—	Contracted post-launch (V2)
R-21	Special offers, discounts and combos v2	Deferred	—	Contracted post-launch (V2)
R-29	Sales dashboard and analytics v2	Deferred	—	Contracted post-launch (V2)
R-30	Performance reports v2	Deferred	—	Contracted post-launch (V2)
R-33	Escalations and disputes v2	Deferred	—	Contracted post-launch (V2)
Rider 34 features · 34 launch · 18% of launch verified				
D-01	Rider signup: phone entry + OTP + account creation	Complete	Verified	Built + runtime-driven this session
D-02	Login, session, logout	Complete	Not tested	Built + wired; no automated test yet
D-03	Rider profile & age verification	Complete	Not tested	Built + wired; no automated test yet
D-04	Vehicle registration record	Complete	Not tested	Built + wired; no automated test yet
D-05	Document upload	Complete	Needs device	Doc/camera capture — needs device
D-06	Verification status tracking + notifications	Complete	Not tested	Built + wired; no automated test yet
D-07	Re-verification request & document resubmission	Complete	Not tested	Built + wired; no automated test yet
D-08	Payout account onboarding	Complete	Not tested	Built + wired; no automated test yet
D-09	Profile management	Complete	Not tested	Built + wired; no automated test yet
D-10	Availability: online / offline	Complete	Verified	Built + runtime-driven this session
D-11	Foreground location streaming	Complete	Needs device	Foreground location — needs device
D-12	Background location during an active delivery	Complete	Needs device	Background location — needs device
D-13	Dispatch: candidate selection, ranking and offer waves	Complete	Not tested	Built + wired; no automated test yet

ID	FEATURE	STATUS	VERIFIED	NOTES
D-14	Receiving an offer on the device	Complete	Verified	Built + runtime-driven this session
D-15	Offer expiry, wave escalation, and the no-rider-found path	Complete	Not tested	Built + wired; no automated test yet
D-16	Accepting an offer	Complete	Not tested	Built + wired; no automated test yet
D-17	Rejecting or ignoring an offer	Complete	Not tested	Built + wired; no automated test yet
D-18	Order dashboard	Complete	Verified	Built + runtime-driven this session
D-19	Order details	Complete	Not tested	Built + wired; no automated test yet
D-20	Delivery status updates	Complete	Verified	Delivery status via assignment transitions
D-21	Proof of delivery	Partial	Needs device	OTP + photo POD built; QR-SEAL chain-of-custody frontend NOT wired
D-22	Navigation & maps	Complete	Needs device	Navigation/maps — needs dev build + token
D-23	Distance tracking for payment	Complete	Not tested	Built + wired; no automated test yet
D-24	Customer communication	Complete	Not tested	Built + wired; no automated test yet
D-25	Restaurant communication	Complete	Not tested	Built + wired; no automated test yet
D-26	Earnings formula and per-delivery ledger	Complete	Verified	Built + runtime-driven this session
D-27	Earnings dashboard	Complete	Not tested	Built + wired; no automated test yet
D-28	Payouts	Complete	Not tested	Built + wired; no automated test yet
D-29	Performance metrics	Complete	Not tested	Built + wired; no automated test yet
D-30	Delivery history	Complete	Not tested	Built + wired; no automated test yet
D-31	Ratings received from customers	Complete	Not tested	Built + wired; no automated test yet
D-32	Incident reporting & mid-delivery exceptions	Complete	Not tested	Built + wired; no automated test yet
D-33	Notifications & alerts	Complete	Not tested	Built + wired; no automated test yet
D-34	Support & help	Complete	Not tested	Built + wired; no automated test yet
Admin 42 features · 27 launch · 30% of launch verified				
A-01	Staff account provisioning	Complete	Verified	Built + runtime-driven this session
A-02	Role-based access control model	Complete	Not tested	Built + wired; no automated test yet
A-03	Staff authentication, MFA and session policy	Complete	Verified	Built + runtime-driven this session
A-04	Audit log	Complete	Not tested	Built + wired; no automated test yet
A-05	Audit log viewer and export	Complete	Not tested	Built + wired; no automated test yet
A-06	Global platform settings	Complete	Not tested	Built + wired; no automated test yet
A-09	Platform KPI dashboard	Complete	Not tested	Built + wired; no automated test yet
A-12	Escalation routing and tiering	Complete	Not tested	Built + wired; no automated test yet
A-13	Restaurant onboarding review queue	Complete	Verified	Built + runtime-driven this session
A-14	KYC document review	Complete	Not tested	Built + wired; no automated test yet
A-15	★ Halal certification verification core product function	Complete	Verified	★ Seven-check halal instrument — wired end-to-end, unforgeable gate
A-16	Halal issuing-body registry	Complete	Not tested	Built + wired; no automated test yet
A-17	Halal certificate expiry monitoring and lapse handling	Complete	Not tested	Built + wired; no automated test yet
A-18	Restaurant approval / rejection decision	Complete	Verified	Built + runtime-driven this session
A-19	Menu approval queue	Complete	Not tested	Built + wired; no automated test yet
A-22	Restaurant account state actions	Complete	Not tested	Built + wired; no automated test yet
A-23	Rider onboarding review and approval	Complete	Verified	Built + runtime-driven this session
A-24	Rider document expiry monitoring	Complete	Not tested	Built + wired; no automated test yet
A-27	Rider account state actions	Complete	Not tested	Built + wired; no automated test yet
A-28	Customer account state actions	Complete	Not tested	Built + wired; no automated test yet
A-29	In-flight order treatment on entity state change	Complete	Not tested	Built + wired; no automated test yet
A-33	Refund issuance and authority limits	Complete	Verified	Refund issuance + authority limits
A-37	Case model, queue and assignment	Complete	Not tested	Built + wired; no automated test yet
A-38	Order lookup and admin order intervention	Complete	Verified	Order intervention + live map — browser-verified this session

ID	FEATURE	STATUS	VERIFIED	NOTES
A-39	Restaurant and rider document upload assistance	Complete	Not tested	Built + wired; no automated test yet
A-40	Customer account assistance	Complete	Not tested	Built + wired; no automated test yet
A-42	Global entity search, PII masking and access justification	Complete	Not tested	Built + wired; no automated test yet
A-07	Promotions and campaigns V2	Deferred	—	Contracted post-launch (V2)
A-08	Content management V2	Deferred	—	Contracted post-launch (V2)
A-10	Scheduled reports and data export V3	Deferred	—	Contracted post-launch (V3)
A-11	Support team oversight V3	Deferred	—	Contracted post-launch (V3)
A-20	Restaurant compliance monitoring V2	Deferred	—	Contracted post-launch (V2)
A-21	Restaurant performance monitoring V2	Deferred	—	Contracted post-launch (V2)
A-25	Rider performance monitoring V2	Deferred	—	Contracted post-launch (V2)
A-26	Rider incident handling V2	Deferred	—	Contracted post-launch (V2)
A-30	Review moderation V2	Deferred	—	Contracted post-launch (V2)
A-31	Abuse and fraud report handling V2	Deferred	—	Contracted post-launch (V2)
A-32	Feedback and ratings review V2	Deferred	—	Contracted post-launch (V2)
A-34	Goodwill credit issuance V2	Deferred	—	Contracted post-launch (V2)
A-35	Dispute case management V2	Deferred	—	Contracted post-launch (V2)
A-36	Rider earnings and payout dispute assistance V2	Deferred	—	Contracted post-launch (V2)
A-41	Delivery issue resolution V2	Deferred	—	Contracted post-launch (V2)