



● Status & Critical Path

What is done, and what is left


The marketing site is live and public today. The platform passes its own contract and invariant suites on every run. What stands between here and taking real orders is three items — most of it account setup measured in hours — and the long-lead blocker everyone has been bracing for turns out not to apply.

DATE	WEBSITE	V1 FEATURES COMPLETE	STAGE ONE OPENS	START TODAY
21 Sep 2026	Live & public	158 / 191	Mon 5 Oct	D-U-N-S number

DELIVERED

The website is live, and you can open it right now

Seven pages, a desktop and a phone layout each, verified against the **deployed** build this morning rather than against a local copy.



Checked at 1440 px and 390 px across `/`, `/restaurants`, `/riders`, `/verification`, `/blog`, `/privacy` and `/terms`. All fourteen combinations returned 200 with **zero** horizontal scroll, **zero** broken images and **zero** console errors.

One decision we need from you: the domain

halalgoes.com currently points at the first site, which sits on its own hosting project. A domain can belong to only one project at a time, so pointing it here means releasing it there first — a few minutes in the dashboard, then DNS propagation. It is a switch, not a rebuild, and it can happen whenever you say.

The first site did what it was for: it held the name and collected early interest while the platform was being built. This one is the next version of it, with the full argument for verification behind it — the published standard, a page for each of the three audiences, privacy and terms, and a waitlist wired to the same consent rules the product itself uses.

THE PLATFORM UNDERNEATH

The engine is built, and it re-proves itself on every run

152/152

CONTRACT OPERATIONS
CONFORM

18/18

MONEY & SAFETY
INVARIANTS

158/191

FEATURES COMPLETE

330

FIXTURES, EVERY STATE

The other 33 are 29 deliberately deferred to a later version and 4 partial. None of this is self-assessment: the contract suite runs every published API operation against its declared shape, and the invariant suite runs against a real database — every order's money decomposing to zero residual, no order state able to wait forever, a missing halal field rendering no badge rather than an optimistic one.

The one screen that carries the whole promise

Everything on the next two pages is a screenshot taken this morning from the applications themselves, driven end to end — signing in, loading data, moving between screens. Nothing here is a mock-up.

Halal Goes — Admin

Restaurants
Riders
Orders
Refunds & disputes
System
Staff

Back

Halal verification

Seven mandatory checks (A-15). Approval is only possible once all seven pass; H5 and H7 are computed by the server and cannot be overridden.

Certificate under review

Certified name	Issuing body	Certificate no.
Karachi Kitchen Inc.	Halal Munchies Scarborough	HMA-ON-46160
Status	APPROVED	

Halal certification checklist

Every value you record here, and every decision, is written to the audit log with your identity and the time.

Certificate number	HMA-ON-46160
Issuing body	Halal Munchies Scarborough
Certified legal name	Karachi Kitchen Inc.
Certified address	1245 Danforth Avenue, Toronto, ON M4J 1M4
Issued on	9 March 2026
Expires on	9 March 2027
Scope	Whole establishment

H1 Legible complete

The scan is legible, all pages are present, and there is no visible alteration.

System suggested: **Pass**. Changing it requires a note.

✓ Pass

Fail

Not assessed

Note (optional)

0/20 characters

Record H1

H2 Issuer accepted

The issuing body is **ACCEPTED** in the registry at this moment.

System suggested: **Pass**. Changing it requires a note.

✓ Pass

Fail

Not assessed

Note (optional)


The verification instrument. Seven mandatory checks against the certificate, each recorded against a named reviewer and a timestamp. Two of them — H5, that the dates are valid, and H7, that this certificate is not already in use by a different restaurant — are computed by the server and **cannot be overridden**. The screen says so in plain words: *“No one can override it, including a Super Admin.”* Approval is impossible until all seven pass.

This is the difference between a platform that promises halal and one that can show its working. The rule is not in a policy document that someone could decide to bend on a busy evening; it is in the software, and the software will not bend.

The other three surfaces




Admin — onboarding queue. Applications oldest first, with the review deadline tracked per row so nothing sits unattended.



Restaurant — live orders. Alongside menu, trading hours, payouts, staff and settings.



Customer. Every listing carries the certified badge — because a kitchen that has not passed the seven checks is never listed at all. There is no “probably halal” state for a customer to misread.



Rider. Going on and off shift, the current offer and the active delivery, with earnings, history and documents behind the account section.

The blocker we have been planning around does not apply

Our own decision log has carried this line for months: *“SMS / A2P registration — nobody can sign in without it. Approval takes days to weeks. The longest lead time in the project.”* We checked it against the carrier documentation this morning rather than taking it on trust.

It was written against the wrong country, and the wrong channel

- **A2P 10DLC does not govern WhatsApp at all.** It covers SMS sent from ten-digit long codes to **United States** recipients. Other channels are out of its scope entirely.
- **The product already defaults to WhatsApp.** Not a change we are proposing — the sign-in code was written this way and ships that way today, with SMS as the alternative.
- **This is an Ontario launch.** For Canada-to-Canada messaging the registration is not mandatory. It remains worth completing so the SMS fallback delivers reliably, but it is an improvement, not a gate.
- **The business verification it does depend on is already done.** Confirmed today.

Net effect: the item we had priced at “days to weeks, and nothing ships without it” is off the critical path.

WHAT IS ACTUALLY LEFT

What is left, and who holds each piece

GATE	OWNER	TIME	STATE
Cloud account with billing So the platform has somewhere to run. We provision, configure and secure it from there.	You then us	Hours from you 1–2 days from us	Needed
Live payment keys Business entity, bank account and payout onboarding. The payment code is written and tested against the sandbox.	You	Hours to days	Needed
Messaging account details Account identifiers for the sign-in codes. The sender itself is already verified.	You	Hours	Confirm
Domain release Point halalgoes.com here. Released from its current project first, since a domain can only belong to one.	You	Minutes + DNS propagation	Your call
Verification pass across the apps Runs alongside everything above and does not wait on any of it. See overleaf.	Us	In progress	Underway
App store developer accounts Organisation, not individual. Gated on a D-U-N-S number, which is the one genuinely long item left. Stage one does not need any of it.	You	5–30 days for the D-U-N-S	Start today
SMS carrier registration	—	—	Not a gate

One line here is a genuine queue we cannot shorten — the D-U-N-S, which is exactly why it wants starting today rather than on the day the stores are needed. Every other line is an account you open or work already running.

THE PLAN

Open in two stages, not one

Restaurants and administrators sign in with email and password. Customers and riders sign in with a code to their phone. Those are two different systems, and only the second depends on messaging — which is what lets the first stage open without waiting on anything but hosting.

STAGE ONE — MONDAY 5 OCTOBER

Restaurants onboard, we verify

Real restaurants apply, upload real certificates, and our reviewers run the seven checks against them. Listings are created and approved.

No customer orders yet. This is the product's central claim being exercised on real documents, before anyone is relying on it for dinner — and it needs nothing from the messaging stack.

Depends on: the cloud account, and nothing else. With it in hand by **Wednesday 30 September**, this date holds.

STAGE TWO — WHEN STAGE ONE IS STABLE

Customers order, riders deliver

Full service: ordering, payment, dispatch, live tracking, payouts.

Opens once the verified restaurants from stage one are on the platform and the payment keys are live. By then every listing a customer sees has already been through the instrument.

Depends on: payment keys, messaging details, and stage one holding.

Why two stages rather than one date

A single launch puts the untested surface in front of paying customers on day one. Staging it means the first people to exercise the system are restaurant owners and our own reviewers, who can tell us something is wrong without it costing anyone a meal. On a platform whose entire promise is halal verification, a wrong badge is not a defect to patch next sprint — it is a harm we cannot take back. The staged opening is also a date we can actually hold.

THIS WEEK

Five defects found and fixed, by using the apps rather than testing them

Capturing the screenshots on the previous page meant driving all four applications end to end. That found things every automated check had passed over.

WHAT	WHY IT MATTERED	STATE
Admin console could not sign in	A diagnostic message containing a character the underlying protocol forbids crashed the response it was attached to, on every request. The console that runs the seven checks could not be opened against test data at all — very likely why a large share of features sat marked “not yet verified”: nobody could reach them.	Fixed
Restaurant payouts page went blank	A missing guard took down not just the page but the whole application shell, navigation included.	Fixed
Customer app's first screen unreadable	The title on the home screen measured 1.28:1 against its background. Legibility requires 4.5:1. Dark text had been placed on a dark bar — the first thing every customer sees.	Fixed
Rider app showed internal debug text	A raw internal value was rendering to riders in the live build.	Fixed
Low-contrast grey across both phone apps	One shared colour fails the legibility standard in several places. It is a foundational value used everywhere, so it is being changed deliberately rather than patched per screen.	Scheduled

Two lists, and one of them starts today

The first is ours and needs nothing from anyone. The second is yours — and one item on it now has a longer lead time than anything else left in this project.

Ours, starting immediately

WORK	DETAIL
Manual verification pass, all four apps	This is what turns “built” into “tested”. It was partly blocked until this week — the console fault on the previous page meant the administrative surface could not be driven end to end at all. That is fixed, so the pass can now cover everything.
Store listing preparation	Screenshots, descriptions, privacy declarations, content ratings and signed builds. None of it needs the developer accounts to exist, so all of it will be ready and waiting — submission becomes same-day once the accounts open.
Production provisioning	Written and rehearsed, ready to execute the hour the cloud account exists.

Yours, and the order matters

	ACTION	WHY NOW
1	Start a D-U-N-S number today Free, from Dun & Bradstreet	This is the longest lead time left in the project. Up to five business days if your entity is already on file — up to thirty if it is not. Both app stores need it to register you as an organisation. Nothing else on this list takes as long, and nothing else can be started as cheaply. It costs nothing to begin it this afternoon.
2	Approve the site	Until the pages are signed off we cannot scope the manual pass against a settled surface, and until that is scoped we cannot give you a production date worth holding us to. This is the item that unlocks the estimate.
3	Register the stores as an <u>organisation</u>	Not as an individual. A personal Google Play account opened since late 2023 must run a closed test with twelve testers for fourteen continuous days before it may publish. Organisation accounts publish straight to production. The account type is worth two weeks.
4	Cloud account with billing	The only thing between today and stage one on 5 October.
5	Resolve the payment account access	The sign-in is currently failing, so we cannot retrieve live keys. Account recovery against the registered owner’s address is the quickest route; if the account cannot be recovered, tell us and we will set up a fresh platform account instead. Payments stay in sandbox until this clears.
6	Messaging account credentials	The sender itself is already verified. We need the account identifiers and the verification service, which is a copy-and-paste from your dashboard.
7	The domain, when you are ready	The site is live and shareable today regardless.

Stage one waits for none of the store work

Restaurant onboarding and halal verification run in the browser. No app store, no developer account, no review queue, no D-U-N-S. That is the second reason to open in two stages: the half of the product that carries the claim ships on a timeline nobody outside this room controls, while the store clock runs in parallel for stage two.

Why there is no production date in this document

We could name one today, and it would be a guess. The honest sequence is: you approve the site, we scope the manual pass against a surface that has stopped moving, and then we give you a date with the store lead time added on top — one we can hold. A number produced before those two things is how dates get missed, and you have had enough of those.